
 
 
Hello, 
 
This has been an eventful week. On Thursday night concrete for the Northbound bridge was poured as 
seen in the photos below, marking significant visual progress of the project. Also, the date of the 
Southbound bridge slide has been re‐scheduled to occur the weekend of September 11‐14. The 
Northbound slide is still on track for the weekend of August 21‐24. [NOTE: if you are reading this on a 
ListServ without photos, check out the project website, www.i91wrj.vtransprojects.vermont.gov ] 
 
Next week, Monday 07/20/15 – Sunday 07/26/15, the contractor will continue working overhead on the 
two new bridges over Route 5. 
 

 On the Northbound bridge the side barriers will be formed (rebar installed) and there will be 
water curing of the newly poured concrete bridge deck.  

 On the Southbound bridge back wall will be built.  Forming of the deck will continue and the 
deck machine will be set up.  
 

Backfilling behind two abutments will resume.  

Next week’s work will mostly be done behind barriers or on the enclosed bridges and will have little 
affect on traffic. There will be some stoppage of traffic to get equipment and materials to the sites. 
Flaggers will guide traffic through the construction zone. 
 
There will be lane closures on I‐91 Northbound and Southbound during the week for wet curing of the 
approach slabs.  
 
The contactor will only be working days Monday‐Sunday, but will only impact traffic on Monday‐
Saturday.  
 
More traffic impacts will occur the following week when there will be concrete pours during the day for 
the side barriers on the Northbound bridge (Monday 07/27/15)  and during the night for the the deck 
for the Southbound bridge (Tuesday 07/28/15). 
 
PLEASE DRIVE WITH CAUTION  THROUGH THE WORK ZONE AND “HANDS FREE” IF USING A CELL 
PHONE. 
 



 
This photo shows deck pouring of the approach slabs in the median.  
 

 
Concrete is lifted from  a truck on Route 5 for pouring the Northbound deck overhead. 



 
Crew stands on rebar that will be covered with concrete once the pour is done. 
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