
Weekly Preview Monday 06/29/15 – Saturday 07/04/15 
 
Hello, 
 
The erection of the beams for both new highway bridges has been completed and installation of the 
deck panels (see photos below) on top of the girders for both Northbound and Southbound bridges has 
begun. Contractors will be working overhead on Route 5 building back wall, pouring deck panel support 
on top of girders, forming overhang on outside girders, setting fall protection netting on outside girders 
and prepping girders for shearing studs. 
 
The contractor will continue to work on forming the bridge substructure – installing rebar, footings and 
retaining walls. It is expected this work, mostly done behind barriers, will be completed by mid‐July.  
 
There is the potential for lane closures on I‐91 Northbound and Southbound during the week while work 
is done on the approach slabs.  
 
With the Fourth of July holiday coming up, the construction crew (and traveling public) will get a bit of a 
break in the coming week. 
 

 The contractor will work only Monday‐Friday next week 

 There will be no night work  

 For the July 4th weekend, there will be no interference with traffic from Noon on Thursday July 
02, 2015 until 7:00 a.m. on Monday July 06, 2015. 

 
TRAFFIC WARNING! 
 
Heavy traffic impacts will occur on US Route 5 during the day on Monday‐Wednesday at 9:00am‐
3:00pm while there is pouring of deck panel supports on the girders over US5. This work will require 
running alternating one way traffic or traffic stoppage for work to be done overhead. The delays will be 
held to a 10 minute maximum.  The remainder of the work will be done behind barriers or on the 
enclosed bridge over US 5 and will cause minimal delays to the public. 
 
 
 
Please drive with caution through the work zone. 
 


