

### **Work Activity on Route 5 - week of May 26 - May 30**

This week the contractor will be continuing on-going tasks that will mostly be done behind barriers. There will be traffic delays while concrete trucks pour concrete and other delays when equipment and material are moved in the construction zone. Flaggers will direct traffic during the day.

Please note there will be NO construction on Sunday & Monday of Memorial Day weekend.

### **PLEASE EXERCISE CAUTION WHILE DRIVING THROUGH THE CONSTRUCTION ZONE.**

Work will continue on forming bridge abutments including:

- backfilling retaining (wingwall) wall footings
- installing abutment stems
- Installing rebar for abutment and wingwalls
- pouring of concrete for abutment/wingwalls
- setting top beams and sliding beams on north shoring towers at abutments 2-4 throughout and set shoring towers on crane mats

### **Work Activity along I-91**

There will be work done (pouring approach slabs) in the median on I-91 northbound and southbound all week, during which one lane may be closed.